
SUMTER COUNTY BOARD OF COMMISSIONERS 
EXECUTIVE SUMMARY 

 
SUBJECT: Morse Boulevard Phase 1, 1A, and 2 Change Order #4 (Staff does not recommend 

approval). 
REQUESTED ACTION: Board Option  
 
  Work Session (Report Only) DATE OF MEETING: 12/29/2009 
  Regular Meeting  Special Meeting  
    
CONTRACT:  N/A Vendor/Entity:  C.W. Roberts 

Contracting Inc. 
 Effective Date: 7/28/2009 Termination Date:  12/15/2009 
 Managing Division / Dept:  Road and Bridge/ Public Works 
 
BUDGET IMPACT: N/A 

 Annual FUNDING SOURCE: N/A 
 Capital EXPENDITURE ACCOUNT: N/A 
 N/A  

 

HISTORY/FACTS/ISSUES: 
The contractor has requested additional time due to improper pavement markings that necessitate the 
milling and resurfacing of two areas of Morse Boulevard.  It is the County's staff and consultants 
opinion, that the contractor has had sufficient time to react to this matter. The contractor has requested 
the contract be extended for and additional 47 calendar days which will extend the contract termination 
date to January 31, 2010.  
 
Attached is the letter from C.W. Roberts Contracting Incorporated for the Boards consideration. 
 
Please see attached Change Order #4 and conditions.  
 

 

 


